Approved For Release 2000/04/19 : CIA-RDP81B00879R0905000501/3/3-39-3-2-

Cohy 3 76

Contract No. BC-200 Amendment No. 1

MFG

Hycon Manufacturing Company Pasadena, California

F 7 DEC 1956

FOIAb3a

Attention:

lice President

Gentlemen:

- 1. Reference is made to Definitive Contract No. BC-200 entered into between the United States of America and the Hycen Manufacturing Company.
- 2. In accordance with the provisions of paragraph 2 entitled "CHANGES" of the GENERAL PROVISIONS, the Government does hereby smend Contract No. BC-200 as hereinafter set forth.
 - In SCHEDULE II Lot II Equipment, add the following item of work:

Item No. Description

Total Price

46 Provide services and facilities for nine (9) weeks training of seven (7) customer technicians. For the Job - \$18,980.00

Delivery To start approximately 24 September 1956

25X1A1c

(b) On the last page of SCHEDULE II - Lot II Equipment delete the total and substitute the figure

25X1A1c

(e) In SECTION B - CONSIDERATION AND PAYMENT of the SCHEDULE delete the figure and substitute the

25X1A1c figure

(d) In Paragraph (3), page 2, of SECTION D - PRICE REDETERMINATION delete the figure and substitute

25X1A1c 25X1A1c

the figure

M GLASS. 🕱 78 S 0 MENT REVIEW DAIL DATE: 27/1/PZ WEWER:

Approved For Release-2000/04/19: CIA-RDP81B00879R000500050133-9

25X1A1c

The figures

appearing on the signature page of the contract are hereby deleted and the following are substituted therefor:

25X1A1c

"Target Price



3. This Amendment provides for an increase of \$18,980.00 in the target price and \$20,721.39 in the ceiling price.

4. All other terms and conditions remain as originally written. Please indicate your acceptance hereof in the space provided below. The original and one copy are to be returned to the undersigned and the remaining copy is for your retention.

Very truly yours,

THE UNITED STATES COVERNMENT

25X1A9a

BY

Contracting Officer

Acknowledged and Accepted this 28 day of

FOIAb3a

HYCCN MANUFACTURING COMPANY

Executive V.P.